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WAIVER REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-01-42

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that allocated funds must be encumbered by the award of a contract within twelve (12) months
of the date of the allocation; and recipients have up to 36 months after award of the contract to complete
a construction or vehicle purchase project.  The Commission applied these requirements to projects
funded by the Proposition 116 program.

For the Proposition 116 projects listed on Attachment I, the deadline for the contract award is rapidly
approaching.  The project sponsors have requested a time extension to allow sufficient time to resolve
outstanding issues that have delayed the awarding of contracts.

RECOMMENDATION
The Department recommends the Commission approve all waiver requests listed on Attachment I for the
time period indicated.

Attachment I reflects those project allocations for which the Department supports the agency’s request.

SUMMARY
The Commission has allocated $549,672 for the projects listed on Attachment I.  Attachment I describes
the delays that have resulted in the extension requests.

Attachment



AGENDA ITEM 2.8e.(1)
ATTACHMENT I

JUNE 2001
REQUEST FOR WAIVER TO CTC RESOLUTION G-99-25

COMMISSION’S GUIDELINES FOR ALLOCATING, MONITORING, AND AUDITING OF
FUNDS FOR LOCAL ASSISTANCE PROJECTS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Through

3/31/01
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Tuolumne County
     Ferretti Pedestrian Facility

BFP-00-02
7/20/00

$185,172 $0 00/01 Delay due to the fact that acquisition of right of
way has been delayed because of title and ownership
of parcels is unclear.  PE work is 50% complete
and will be ready to bid in six months.

6 months

7/20/01 -
01/20/02

Support.  The extension will provide the
time needed to hire a consultant in resolving
the right of way issue, which will allow them
to focus on the project.

Subtotal $185,172 $0

Tuolumne County
     Jamestown Pedestrian Facility

BFP-00-02
7/20/00

$364,500 $0 00/01 Delay due to right of way issues.  Consultant will be
hired to prepare maps, title reports and appraisals;
negotiate with property owners, etc.

18
months

7/20/01 -
1/31/03

Support.  Consultant will be hired to prepare
maps, title reports and appraisals; negotiate
with property owners, etc.

Subtotal $364,500 $0

SUPPORT Total $549,672


